River Protection Project

Note: This Project’s workscope, and its lead contractor, Lockheed Martin
Hanford, transfer from the Project Hanford Management Contract to
DOE’s new Office of River Protection effective October 1, 1999.

Expectation:

Protect the Columbia River, our workers and the public by safely storing
and disposing of high-level radioactive tank waste.

Single-Shell Tank Pumping Update:

= Another 103,000 gallons of liquid wastes were removed from
seven tanks this quarter, and an eighth tank went into
pumping phase at the end of September.

Workers install the pump for S-103,

= Estimates of the waste volume contained in the 29 tanks one of the most recent single-shell
covered by the consent order signed by DOE and the State of tanks to enter the pumping phase.
Washington last year have been lowered from 6.18 million By June, pumping must start on at
gallons to 4.01 million gallons. least three more tanks, although as

many as six more could be started

= Since pumping resumed in June 1998, more than 480,000 guringTiscayga00.

gallons — or about 12 percent of the estimated 4-million-gallon
total — have been pumped out. All pumping is to be completed
by September 30, 2004.
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Cross-Site Transfer Update:

= In the second use of the new cross-site line, more than
500,000 gallons of liquid tank wastes were transferred from
200 West to double-shell tanks in 200 East, completing the
scheduled transfers for the fiscal year with about 1.2 million
gallons transferred.

Tank SY-101 Update:

= A transfer pump was installed, the major step toward pumping
out more than 100,000 gallons of waste this fall.

Groundwater/Vadose Zone Update:

= Decommissioned a borehole near Tank SX-108. Samples
from this borehole, still under analysis, are believed to be the
most radiologically contaminated taken from Hanford soil.

= A new borehole was drilled near Tank SX-115. Preliminary
results show that some layers in Hanford soil may retard the
downward flow of water and contaminants.

Crews install the transfer pump and
related equipment for SY-101 and
conduct the first flush of the pump.
This fall, about 100,000 gallons will be
transferred from SY-101 into nearby

BY-102.
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